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John Pisula
189 E. Siket Street
Harmon, Guam 96929

Teresita Untalan
NAVFAC

Subject: N40192-15-D-9010 T.0. 0003, Demolition Services; 112 Units (Phase 1)
Capehart Housing, Andersen AFB

September 1, 2017

Please find attached price breakdown and other supporting documents for our claim on
this contract, for an increase in the contract due to constructive changes amounting to a

total of () NE);

The request for equitable adjustment is submitted by Wolf Creek Federal Services
(WCEFS) due to the unforeseen conditions encountered which resulted to increased cost
not realize in the original proposal.

The constructive changes include:

1. Reinforced concrete slab in excess of 6”: Cost Impact - () NE))

a. The unusually thick concrete floor slab were encountered in 86 units that
accounted for approximately 2,057 CY of reinforced concrete. The
demolition additional volume resulted to increased labor, equipment and
disposal costs.

2. Reinforced concrete foundation removal: Cost Impact - BM(s)XC) M (Reference:
Attachment #3&4)

a. Large foundation were encountered then removed in each of the slabs on
26 units which was exposed as the work progressed. This foundation was
connected into the existing floor slab.

3. Reinforced concrete foundation beam approximately 36” deep (Reference Exhibit
3): Cost Impact - [(S)NCIM (Reference: Attachment#2)

a. Large foundation beams approximately 5’x1” were encountered in each of
the slabs on 94 units which was inadvertently exposed as the work
progressed per the direction from response on RFI#4. Additional work
was required to separate the double layes or concrete slab from the large
foundation beams/footings at the perimeter and internal load bearing walls
of the structure.

4. Equipment Stand-by Costs: Cost Impact - JE() NG (11/2017-12/2017)
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a. NAVFAC allowed us to mobilize to perform work which include heavy
equipment and personnel. We were then unable to utilize the equipment
due to the pending resolution to the chlordane issue. The uncertainty on
execution of the demolition, resulted to equipment stand-by costs.

5. Unforeseen waterline: Cost Impact - () EG)N (Reference: Attachment#1)

a. During demolition, we’ve experience water line breaks which were not
identified nor terminated when the utility company turned-off the
waterline indicated in our Utility outage requests. AAFB utility shop was
unable to identify the gate valves of these abandoned waterlines. We had
to perform capping of these waterlines as it affected our work and safety
of our personnel.

As these aspects represent differing site conditions than that which was originally
proposed WCFSI respectfully requests for a claim.

Should you have any questions you may contact myself or a member of my team for
further clarification.Your consideration in this matter is greatly appreciated.

Best,

John Pisula
Project Manager
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